

DIVISION: 6

CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-4745	CUMBERLAND HARNETT JOHNSTON	I-95	I-95 BUSINESS (EXIT 56) NORTH OF FAYETTEVILLE IN CUMBERLAND COUNTY TO I-40 (EXIT 81) NORTH OF BENSON IN JOHNSTON COUNTY. REHABILITATE PAVEMENT AND STRUCTURES. WIDEN AND UPGRADE INTERCHANGES AND ADD ADDITIONAL LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY AND CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 12 TO FY 13.
R-2303	CUMBERLAND SAMPSON DUPLIN	NC 24	WEST OF SR 1006 (MAXWELL ROAD-CLINTON ROAD) IN CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT WARSAW. FOUR LANES DIVIDED, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 08 TO 09, RIGHT OF WAY FOR SEGMENTS 'B' & 'C' DELAYED FROM FY 09 TO FY 10, CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 10 TO FY 11 AND CONSTRUCTION FOR SEGMENT 'C' DELAYED FROM FY 11 TO FY 12. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 11 TO FY 13. TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENTS 'E' & 'F' DELAYED FROM FY 15 TO UNFUNDED.
R-2561	COLUMBUS BLADEN	NC 87	US 74-76 TO ELIZABETHTOWN BYPASS. WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 11 TO FY 13.
R-2593	ROBESON	NC 211	RED SPRINGS BYPASS, NC 71 AT SR 1321 (MCINNIS ROAD) TO NC 72-710. TWO LANES ON MULTI-LANE RIGHT OF WAY, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 10 TO FY 12 AND CONSTRUCTION OF SEGMENT 'A' DELAYED FROM FY 12 TO FY 14.
R-4900	COLUMBUS	US 74	NC 242. CONSTRUCT INTERCHANGE.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 08 TO FY 09.
U-4422	CUMBERLAND	FAYETTEVILLE	SR 1596 (GLENSFORD ROAD), US 401 BUSINESS (RAEFORD ROAD) TO SR 1400 (CLIFFDALE ROAD). WIDEN TO FIVE LANES, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 08 TO FY 09.
U-4900	CUMBERLAND	NC 210 MURCHISON ROAD	US 401 BYPASS TO BERNADINE STREET. ADD ADDITIONAL LANES	AT THE REQUEST OF MPO, SCOPE OF WORK CHANGED. IN ORDER TO IDENTIFY ADDITIONAL FUNDS, RIGHT OF WAY DELAYED FROM FY 09 TO FY 14 AND CONSTRUCTION DELAYED FROM FY 11 TO UNFUNDED.
U-5118	WAKE FRANKLIN GRANVILLE HARNETT JOHNSTON	VARIOUS	OPERATIONAL IMPROVEMENTS FOR SAFETY AND CONGESTION MITIGATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION ADDED IN FY 09.