

## REVISIONS TO 2009-2015 STIP

## HIGHWAY PROGRAM

## STIP ADDITIONS

## DIVISION 2

|          |  |  |
|----------|--|--|
| 1.B-5174 | Washington, Beaufort County. Replace Bridge No. 80 on Brown Street over Jack's Street. | Right of way FFY 10 - \$100,000 (NFAM)<br>Construction FFY 10 - <u>\$500,000</u> (NFAM)<br>Total Cost ----- \$600,000 (NFAM) |
|----------|--|--|

## DIVISION 4

|           |   |                                       |
|-----------|---|---------------------------------------|
| 1. I-5016 | I-95, South of Milepost 100 to Wilson County Line (Milepost 107), Johnston County. Resurface.   | Construction FFY 08 - \$5,000,000 (O) |
| 2. I-5017 | I-95, Tar River (Milepost 128) to SR 1524 (Milepost 143), Nash County. Resurface.               | Construction FFY 08 - \$2,600,000 (O) |
| 3. I-5018 | I-95, SR 1600 (Milepost 166.7) to south of US 158 (Milepost 172), Halifax County. Rehabilitate. | Construction FFY 08 - \$3,500,000 (O) |

## DIVISION 6

|          |   |                                       |
|----------|---|---------------------------------------|
| 1.B-5175 | I-95, Correct the vertical clearance for Bridge No. 19, No. 156 and 159 in Cumberland County and Bridge No. 37, No. 57, No. 66 and No. 80 in Harnett County. Cumberland and Harnett Counties. Raise structures. | Construction FFY 09 - \$8,900,000 (O) |
|----------|---|---------------------------------------|

## STIP MODIFICATIONS

## DIVISION 2

|             |   |  |
|-------------|---|--|
| 1. R-3403AA | US 17, Mills Street in Bridgeton to North "C" Street, Craven County. Widen to multi-lanes. Delayed construction, FFY 08 to FFY 09. Drainage design being revised due to water table issues delaying final design and permits.       | Construction FFY 09 - \$2,650,000 (STP)<br>Construction FFY 09 - <u>\$4,450,000</u> (O)<br>Total Cost ----- \$7,100,000 (STP/O)    |
| 2. R-3403AB | US 17, North "C" Street to north of SR 1433 (Antioch Road), Craven County. Widen to multi-lanes. Delayed construction, FFY 08 to FFY 09. Drainage design being revised due to water table issues delaying final design and permits. | Construction FFY 09 - \$ 8,500,000 (STP)<br>Construction FFY 09 - <u>\$ 8,500,000</u> (O)<br>Total Cost ----- \$17,000,000 (STP/O) |
| 3. B-3684   | SR 1565, Pitt County. Replace Bridge No. 129 over Tar River and Bridge No. 127 over Tar River Overflow. Construction delayed, FFY 08 to FFY 09. PDEA needs additional time to obtain USCG Permit. (2 year Cash Flow).               | Construction FFY 09 - \$ 8,200,000 (FA)<br>Construction FFY 10 - <u>\$ 8,200,000</u> (FA)<br>Total Cost ----- \$16,400,000 (FA)    |

**ITEM N**

4. B-4125 SR 1091, Greene County. Replace Bridge No. 46 over Wheat Swamp Creek. Delayed construction, FFY 08 to FFY 09. Design needs additional time to acquire FEMA approval to obtain right of way or easements from a county parcel. Construction FFY 09 - \$900,000 (NFA)

**DIVISION 4**

1. U-3331 Rocky Mount, SR 1616 (Country Club Road), US 64 Business to SR 1541 (Jeffreys Road). Widen to multi-lanes. Delayed right of way, FFY 08 to FFY 09 and construction, FFY 09 to FFY 11. Division needs additional time to resolve right of way issues involving FEMA on various parcels along project. (2 Year Cash Flow) Right of way FFY 09 - \$ 7,825,000 (STP)  
Construction FFY 11 - \$ 4,500,000 (STP)  
Construction FFY 12 - \$ 4,500,000 (STP)  
Total Cost ----- \$16,825,000 (STP)

2. EB-4993 Neuse River Multi-use Trail, Wake-Johnston County Line to Smithfield, Johnston County. Construct multi-use trail. Delayed construction, FFY 08 to FFY 09. Town of Clayton needs additional time to acquire easements. Construction FFY 09 - \$1,600,000 (HP)

**DIVISION 5**

1. C-4923 Raleigh, Citywide Traffic Signal System, Wake County. Upgrade system. Delayed construction, FFY 08 to FFY 09. City needs additional time to complete planning and design. (3 Year Cash Flow) Construction FFY 09 - \$ 6,000,000 (CMAQ)  
Construction FFY 09 - \$ 1,000,000 (STP)  
Construction FFY 09 - \$ 2,334,000 (C)  
Construction FFY 10 - \$ 6,000,000 (CMAQ)  
Construction FFY 10 - \$ 1,000,000 (STP)  
Construction FFY 10 - \$ 2,333,000 (C)  
Construction FFY 11 - \$ 6,000,000 (CMAQ)  
Construction FFY 11 - \$ 1,000,000 (STP)  
Construction FFY 11 - \$ 2,333,000 (C)  
Total Cost ----- \$28,000,000 (STP/C)

**DIVISION 6**

1. B-3829 SR 1504, Columbus County. Replace Bridge No. 185 over Porter Cow Branch. Delayed construction, SFY 08 to SFY 09. Bridge Maintenance needs additional time to obtain permits. Construction SFY 09 - \$400,000 (S)

2. B-3898 SR 2115, Robeson County. Replace Bridge No. 41 over Swamp. Delayed construction, SFY 08 to SFY 09. Bridge Maintenance needs additional time complete plans. Construction SFY 09 - \$400,000 (S)

3. W-5001 US 13, East of I-95 to Sampson County Line, Cumberland County. Construct paved shoulders and turn lanes. Delayed construction, FFY 08 to FFY 09. Division needs additional time to resolve design issues recommended at public workshop. Construction FFY 09 - \$1,115,000 (HES)

**DIVISION 7**

- |            |   |  |
|------------|---|--|
| 1. U-3615B | High Point, SR 1003-SR 1820 (Skeet Club Road), Guilford County. East of SR 1818 (Johnson Street) to west of NC 68 (Eastchester Drive). Delayed right of way, FFY 08 to FFY 09 and construction FFY 10 to FFY 11. PDEA is waiting on the City to resolve issues with proposed land trade approval by the US Department of Interior. (3 Year Cash Flow) | Right of way FFY 09 - \$ 7,800,000 (STP)<br>Construction FFY 11 - \$ 9,534,000 (STP)<br>Construction FFY 12 - \$ 9,533,000 (STP)<br>Construction FFY 13 - <u>\$ 9,533,000</u> (STP)<br>Total Cost ----- \$36,400,000 (STP) |
|------------|---|--|

**DIVISION 8**

- |             |   |   |
|-------------|---|---|
| 1. SF-4908L | SR 2237 (Salisbury Street), SR 2184 (Coleridge Road)-SR 2194 (Dublin Square Road), Randolph County. Modify eastern leg of SR 2237. Delayed right of way and construction, FFY 08 to FFY 09. Division needs additional time to revise project scope. | Right of way FFY 09 - \$ 16,000 (HES)<br>Construction FFY 09 - <u>\$175,000</u> (HES)<br>Total Cost ----- \$191,000 (HES) |
|-------------|---|---|

**DIVISION 10**

- |           |   |                                    |
|-----------|---|------------------------------------|
| 1. B-4579 | SR 2025, Mecklenburg County. Replace Bridge No. 134 over McIntyre Creek. Delayed right of way, FFY 08 to FFY 09. Bridge Maintenance waiting completion of Environmental Document. Construction in FFY 09 as programmed. | Right of way FFY 09 - \$5,000 (FA) |
|-----------|---|------------------------------------|

**DIVISION 11**

- |           |   |                                       |
|-----------|---|---------------------------------------|
| 1. R-2710 | NC 194, Avery County Line to SR 1112 in Valle Crucis, Watauga County. Safety improvements and resurfacing. Delayed right of way, FFY 08 to FFY 09. Division waiting on Geotechnical Unit to complete retaining wall design. Construction in FFY 10 as programmed. | Right of way FFY 09 - \$262,000 (STP) |
| 2. R-3405 | NC 18, SR 1002 (Mountain View Road) to SR 1717, Wilkes County. Widen to three lanes. Delayed right of way, FFY 08 to FFY 09. Division waiting on Hydraulics Unit to complete hydraulic design and preliminary plans. Construction in FFY 10 as programmed.        | Right of way FFY 09 - \$262,000 (STP) |

**DIVISION 12**

- |           |  |   |
|-----------|--|---|
| 1. W-4711 | I-40, Catawba County Line to Davie County Line, Iredell County. Install shoulder rumble strips. Delayed construction, FFY 08 to FFY 09. Area Traffic Engineer requested delay to include shoulder rehabilitation work. Part of the original W-4711 work will be done under project I-5003. | Construction FFY 09 - \$1,000,000 (HES) |
|-----------|--|---|