I–3306 ORANGE–DURHAM COUNTIES

I–40

PROJECT BREAKDOWN MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



I–3306

		COMPLETE
I.D. NO. / D.S.R. NO.	I-3306 A	I-3306 B
WBS	34178	34178
PROJECT ENGINEER	T. HOUSER	C. HOUSER
PROJECT DESCRIPTION	I-85 IN ORANGE COUNTY TO THE DURHAM COUNTY LINE	DURHAM COUNTY LINE TO NC 147
COUNTY / DIVISION	ORANGE / DIV. 7	DURHAM / DIV. 5
LENGTH	11.37 MILES	10.00 MILES
TYPE OF CONTRACT		
REMARKS		
BEGIN R/W ACQUISITION (T.I.P.)		
BEGIN R/W ACQUISITION (PRODUCTION)		
PROPOSED LETTING (T.I.P.)	PY	11-01
PROPOSED LETTING (PRODUCTION)		
EST. COMP. DATE (T.I.P.)		1-07
ESTIMATED R/W COST		
ESTIMATED CONSTRUCTION COST	$ 47,000,000	$ 57,152,000

UPDATED - 9/22/08