R–2408 MACON COUNTY

SR 1323 and NC 28

PROJECT BREAKDOWN MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



		LET
I.D. NO. / D.S.R. NO.	R-2408 B	R-2408 A
STATE PROJECT NO. (P.E.) / WBS#	34427	34427
PROJECT ENGINEER	J. MOORE	J. MOORE
PROJECT DESCRIPTION	NC 28 FROM SR 1323 TO SR 1335	SR 1729 (DEPOT STREET EXTENSION) TO NC 28
COUNTY / DIVISION	MACON / DIV. 14	MACON / DIV. 14
LENGTH	2.7 MI	0.9 MI
TYPE OF CONTRACT	TURNKEY	TURNKEY
REMARKS		DESIGN BY DIVISION (DDC)
BEGIN R/W ACQUISITION (T.I.P.)	11-07	12-05
BEGIN R/W ACQUISITION (PRODUCTION)		
PROPOSED LETTING (T.I.P.)	FY-10	10-08
PROPOSED LETTING (PRODUCTION)		
EST. COMP. DATE (T.I.P.)		
ESTIMATED R/W / UTILITY COST	$ 5,200,000	$ 2,000,000
ESTIMATED CONSTRUCTION COST	$ 10,500,000	$ 3,490,000

R-2408

UPDATED - 2/6/09