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CONTRACT TIME AND LIQUIDATED DAMAGES

The date of availability for this project is September 8, 2009. After award of the project, the Contractor shall notify the
Engineer of his expected date for beginning work. The Contractor may begin work prior to this date upon approval of the Engineer or
his duly authorized representative. If such approval is given, and the Contractor begins work prior to the date of availability, the
Department of Transportation will assume no responsibility for any delays caused prior to the date of availability by any reason
whatsoever, and such delays, if any, will not constitute a valid reason for extending the completion date. No work will be permitted
and the contract will not be awarded until all required bonds and prerequisite conditions and certifications have been satisfied. The
completion date for this contract is 75 (seventy-five) consecutive calendar days after the contractor begins work, but must be
completed no later than July 31, 2010. No extensions will be authorized except as authorized by Article 108-10 of the Standard
Specifications. Liquidated damages shall be assessed at $500 (five hundred dollars) per calendar day in excess.
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