STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

BEVERLY EAVES PERDUE EUGENE A. CONTI, JR.
GOVERNOR SECRETARY

August 12, 2009

Addendum No. 3

TIP #: B-5183

WBS#: 45081.3.ST1

Washington County

Replace Existing Bridge #1 Along NC45/99, (0.06 Miles South Of The Intersection Of NC45/99 And
SR1127).

To Whom It May Concern:

Reference is made to the contract proposal previously furnished for this project.
The following revision has been made to the proposal:

Page No. 12A has been added to include the Special Provisions “Intermediate Contract Time Number
2 And Liquidated Damages”.

The “Structural Design Detail” plan sheets Page No. 2 & 3 have been revised. The plan note requiring
the “Headwall and Wing-walls Shipped In One Piece To Site,” have been removed and a note
indicating the “Headwalls and Wing-walls May Be Installed Separately, has been included. Please
void the original detail in your proposal and insert the revised detail.

The Table of Contents has been revised to reflect the above mentioned revisions. Please void the
Table of Contents in your proposal and staple the revised Table of Contents thereto.

Sincerely,

4. &

W. B. Hobbs, PE
Division Project Manager

WBH

Attachments
cc: J. D. Jennings, PE
J. S. Abel, Jr.

113 Airport Drive, Suite 100, Edenton, NC 27932, Phone (252)-482-7977, Fax (252)-482-8722
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES

The Contractor shall complete the work required of installing barricades to close SR 1128, performing work required and removing
barricades to re-open SR 1128 to traffic. Installation of associated detour signing will be performed by State forces.

The date of availability for this intermediate contract time shall be the date that the Contractor elects to close SR 1128. A
minimum of one (1) weeks notice is required allow for installation of detour signs by State forces.

The completion date for this intermediate contract time shall be the date that is fourteen (14) consecutive calendar days after the
date of availability.

The liquidated damages are Five Hundred Dollars ($500.00) per calendar day.

12A
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