PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-2507 MECKLENBURG

MALLARD CREEK ROAD
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COMPLETE
1.0. NO. 7 D.S.R. NO. U-2507 A U-2507 B
STATE PROJECT NO.(P.E.) / WBS* 34811 9.8100316
PROJECT ENGINEER T. HOUSER LASSITER
BLVD.)

PROJECT DESCRIPTION

MALLARD CREEK RD.FROM SR 2480 (SUGAR CREEK RD.)
TO SR 2665 (HARRIS BLVD.)

MALLARD CREEK RD. FROM_SR 2665 (HARRIS
TO MALLARD CREEK CHRUCH RD.

COUNTY / DIVISION

MECKLENBURG / 10

MECKLENBURG / 10

LENGTH .23 ML 1.945 M.

TYPE OF CONTRACT TURNKEY TURNKEY

REMARKS ROW BY OTHERS $ 1,000,000 (PY)
BEGIN R/W ACQUISITION (T.LP.) FY-03 4-92

BEGIN R/W _ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) FY-il 12-92

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) 11-94

ESTIMATED R/W / UTILITY COST $ 5,200,000 $ 1,520,000

ESTIMATED CONSTRUCTION COST 22,600,000 $ 3,333,694

UPDATED - 1/121/09




