

DIVISION: 1**CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2205	BERTIE HERTFORD	US 13	NC 42 TO US 158. MULTI-LANES WITH BYPASS OF AHOSKIE ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENTS 'C' & 'D' DELAYED FROM FY 12 TO FY 13.
R-2507	HERTFORD GATES	US 13	US 158 TO THE VIRGINIA STATE LINE. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 13 TO FY 14.
R-2583	HERTFORD	US 158	MURFREESBORO BYPASS TO US 13 WEST OF WINTON. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 10 TO FY 11 AND CONSTRUCTION DELAYED FROM FY 12 TO FY 13.
R-3620	WASHINGTON	NEW ROUTE	US 64 TO NC 32. TWO LANE SHOULDER FACILITY ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 13 TO FY 14.
R-3826	MARTIN	NC 125	SR 1182 (EAST COLLEGE ROAD) TO NC 125 NORTHWEST OF WILLIAMSTON. TWO LANES, MOST ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 11 TO FY 12 AND CONSTRUCTION DELAYED FROM FY 13 TO 14.
R-5105	DARE	NC 12 (NPS ROUTE 10)	NC 12 (NPS ROUTE 10) NEAR CAPE HATTERAS NATIONAL SEASHORE ENTRANCE. OVERLAY ROADWAY AND REPLACE 4 CULVERTS AND HEADWALLS.	BASED ON PRIORITY NEEDS, CONSTRUCTION ADDED IN FY 10.
R-5106	HYDE	MATTAMUSKEET WILDLIFE REFUGE	MTK-10(1). REHABILITATE EAST CANAL BRIDGE ON ROUTE 20 AND ENTRANCE ROAD BRIDGE ON ROUTE 10. REPAIR LAKE LANDING ROAD, ROUTE 15. REPAIR CENTRAL CANAL BRIDGE.	BASED ON PRIORITY NEEDS, CONSTRUCTION ADDED IN FY 10.
U-3420	PASQUOTANK	ELIZABETH CITY	SR 1309 (MAIN STREET) EXTENSION, PROPOSED US 17 BYPASS TO US 17 BYPASS (HUGHES BOULEVARD). UPGRADE ROADWAY, SOME NEW LOCATION WITH INTERCHANGE AT THE PROPOSED US 17 BYPASS.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 13 TO FY 15.