

# DIVISION: 3

# CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
R-2303	CUMBERLAND SAMPSON DUPLIN	NC 24	WEST OF SR 1006 (MAXWELL ROAD-CLINTON ROAD) IN CUMBERLAND COUNTY TO I-40 IN DUPLIN COUNTY AT WARSAW. FOUR LANES DIVIDED, PART ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 08 TO 09, RIGHT OF WAY FOR SEGMENTS 'B' & 'C' DELAYED FROM FY 09 TO FY 10, CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 10 TO FY 11 AND CONSTRUCTION FOR SEGMENT 'C' DELAYED FROM FY 11 TO FY 12. TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN AND TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 11 TO FY 13. TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENTS 'E' & 'F' DELAYED FROM FY 15 TO UNFUNDED.
R-3300	PENDER NEW HANOVER	US 17	HAMPSTEAD BYPASS, US 17 TO US 17 NORTH OF HAMPSTEAD. CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 12 TO FY 13.
R-3434	BRUNSWICK	SR 1500-SR 1401 MIDWAY ROAD- GALLOWAY ROAD	NC 211 TO US 17 BYPASS. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 11 TO FY 14 AND CONSTRUCTION DELAYED FROM FY 13 TO UNFUNDED.
R-4002	BRUNSWICK	SR 1472 VILLAGE DRIVE	WEST OF SR 1437 (OLD FAYETTEVILLE ROAD)-SR 1435 (NAVASSA ROAD) TO EAST OF US 17 INTERCHANGE RAMPS WITH DUAL LEFT TURN LANES ON NORTH RAMP TO US 17. WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
R-5023	ONSLOW	NC 53 BURGAW HIGHWAY	SOUTHWEST MIDDLE SCHOOL TO SR 1135 (MORNINGSIDE ROAD). WIDEN TO THREE LANES AND ADD TWO FOOT PAVED SHOULDERS.	BASED ON PRIORITY NEEDS, CONSTRUCTION FOR SEGMENT 'A' ADDED IN FY 09 AND CONSTRUCTION FOR SEGMENTS 'B' & 'C' ADDED IN FY 10.
U-3338	NEW HANOVER	WILMINGTON	SR 1175 (KERR AVENUE), RANDALL PARKWAY TO SR 2649 (MLK, JR. PARKWAY). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 09 TO FY 10.
U-3810	ONSLOW	JACKSONVILLE	SR 1406 (PINEY GREEN ROAD), NC 24 TO US 17. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, THE PROJECT WAS SEGMENTED AND CONSTRUCTION FOR SEGMENT 'B' DELAYED FROM FY 11 TO UNFUNDED.
U-4718	NEW HANOVER	WILMINGTON	US 76 (OLEANDER DRIVE) AND NC 132 (COLLEGE ROAD). INTERSECTION IMPROVEMENTS.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 09 TO FY 10.
U-4751	NEW HANOVER	NEW ROUTE	SR 1409 (MILITARY CUTOFF ROAD) TO US 17. MULTI-LANES ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY WAS DELAYED FROM FY 12 TO FY 13.

<b>PROJECT</b>	<b>COUNTY</b>	<b>ROUTE/CITY</b>	<b>DESCRIPTION</b>	<b>COMMENTS</b>
U-4903	NEW HANOVER	US 76 OLEANDER DRIVE	INDEPENDENCE BOULEVARD TO 17TH STREET. MILL AND RESURFACE.	BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 10 TO FY 09.