

**DIVISION: 4****CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP**

<b>PROJECT</b>	<b>COUNTY</b>	<b>ROUTE/CITY</b>	<b>DESCRIPTION</b>	<b>COMMENTS</b>
I-4745	CUMBERLAND HARNETT JOHNSTON	I-95	I-95 BUSINESS (EXIT 56) NORTH OF FAYETTEVILLE IN CUMBERLAND COUNTY TO I-40 (EXIT 81) NORTH OF BENSON IN JOHNSTON COUNTY. REHABILITATE PAVEMENT AND STRUCTURES. WIDEN AND UPGRADE INTERCHANGES AND ADD ADDITIONAL LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY AND CONSTRUCTION FOR SEGMENT 'A' DELAYED FROM FY 12 TO FY 13.
R-2552	WAKE JOHNSTON	US 70	CLAYTON BYPASS, I-40 IN WAKE COUNTY TO US 70-70 BUSINESS IN JOHNSTON COUNTY. FREEWAY ON NEW LOCATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION FOR SEGMENT 'AC' ADDED IN FY 09.
R-3825	JOHNSTON	NC 42	US 70 TO SR 1003 (BUFFALOE ROAD). WIDEN TO MULTI-LANES.	BASED ON PRIORITY NEEDS, CONSTRUCTION FOR SEGMENT 'AA' ADDED IN FY 09.
U-3826	EDGECOMBE	TARBORO	SR 1537 (DANIEL STREET EXTENSION), SR 1518 (LOOP ROAD) TO US 258-NC 122. TWO LANES ON MULTI-LANE RIGHT OF WAY, NEW LOCATION.	TO AVOID AIR QUALITY CONFORMITY ISSUES, CONSTRUCTION ACCELERATED FROM FY 10 TO FY 09.
U-5118	WAKE FRANKLIN GRANVILLE HARNETT JOHNSTON	VARIOUS	OPERATIONAL IMPROVEMENTS FOR SAFETY AND CONGESTION MITIGATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION ADDED IN FY 09.