

DIVISION: 5**CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP**

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
I-5111	WAKE	I-40	I-440/US 64 (EXIT 301) TO US 70 CLAYTON BYPASS. ADD LANES.	BASED ON PRIORITY NEEDS, RIGHT OF WAY FOR SEGMENTS 'A' AND 'BA' ADDED IN FY 14.
R-2552	WAKE JOHNSTON	US 70	CLAYTON BYPASS, I-40 IN WAKE COUNTY TO US 70-70 BUSINESS IN JOHNSTON COUNTY. FREEWAY ON NEW LOCATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION FOR SEGMENT 'AC' ADDED IN FY 09.
R-4906	PERSON	SR 1322	REPLACEMENT OF BRIDGE NO. 59 OVER STORY'S CREEK AND BRIDGE NO. 86 OVER A CREEK.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-0071	DURHAM	DURHAM	EAST END CONNECTOR, NC 147 (BUCK DEAN FREEWAY) TO NORTH OF NC 98. MULTI-LANE DIVIDED, PART ON NEW LOCATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION ACCELERATED FROM FY 14 TO FY 13.
U-3804	DURHAM	DURHAM	SR 1321 (HILLANDALE ROAD), I-85 TO SR 1407 (CARVER STREET). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY DELAYED FROM FY 08 TO FY 09.
U-4901	WAKE	RALEIGH	SR 2000 (FALLS OF NEUSE ROAD). WIDEN TO MULTILANES AND REALIGNMENT FROM RAVEN RIDGE ROAD TO NORTH OF NEUSE RIVER INCLUDING NEW STRUCTURE OVER THE NEUSE RIVER.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENTS 'A' AND 'B' DELAYED FROM FY 08 TO FY 09.
U-4916	VANCE	HENDERSON	SR 1165 (BECKFORD DRIVE). WIDEN TO MULTILANES	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-5118	WAKE FRANKLIN GRANVILLE HARNETT JOHNSTON	VARIOUS	OPERATIONAL IMPROVEMENTS FOR SAFETY AND CONGESTION MITIGATION.	BASED ON PRIORITY NEEDS, CONSTRUCTION ADDED IN FY 09.