

**DIVISION: 7****CHANGES BETWEEN THE DRAFT 08-15 STIP AND THE 09-15 STIP**

<b>PROJECT</b>	<b>COUNTY</b>	<b>ROUTE/CITY</b>	<b>DESCRIPTION</b>	<b>COMMENTS</b>
I-0305	ORANGE	I-85	I-40 AT HILLSBOROUGH TO DURHAM COUNTY LINE. WIDEN TO SIX LANES AND RECONSTRUCT INTERCHANGES AND STRUCTURES.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 15 TO UNFUNDED, AND RIGHT OF WAY FOR SEGMENT 'B' DELAYED FROM FY 12 TO UNFUNDED.
I-4716	ORANGE	I-40	I-85 TO DURHAM COUNTY LINE. GRIND AND RESEAL JOINTS.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-3109	ALAMANCE	MEBANE	NC 119 RELOCATION, I-85 TO SOUTH OF SR 1918. MULTI-LANES ON NEW LOCATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT 'A' DELAYED FROM FY 10 TO FY 11.
U-4750	GUILFORD	GREENSBORO	EXTENSION OF HORNADAY ROAD, CURRENT TERMINUS TO CHIMNEY ROCK ROAD, INCLUDING A GRADE SEPARATION OVER THE GREENSBORO URBAN LOOP.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.