


I-2807 SURRY COUNTY

I-77

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



I-2807

I.D. NO. / D.S.R. NO.	COMPLETE I-2807 A	I-2807 B	COMPLETE I-2807 C	I-2807 D	COMPLETE I-2807 E
STATE PROJECT NO. (P.E.)	8.1741101	34172	8.1741101	34172	8.1741101
PROJECT ENGINEER	McMILLAN	MOORE	McMILLAN	MOORE	McMILLAN
PROJECT DESCRIPTION	US 21 BYPASS (EXIT 83) TO MILE POST 87	MILE POST 87 TO MILE POST 91	MILE POST 91 TO MILE POST 95	MILE POST 95 TO MILE POST 99	MILE POST 99 TO VIRGINIA STATE LINE (MILE POST 106)
COUNTY / DIVISION	SURRY / DIV. 11	SURRY / DIV. 11	SURRY / DIV. 11	SURRY / DIV. 11	SURRY / DIV. 11
LENGTH	3.00 MILES	4.00 MILES	4.00 MILES	4.00 MILES	7.00 MILES
TYPE OF CONTRACT					
REMARKS					
BEGIN R/W ACQUISITION (T.I.P.)					
BEGIN R/W ACQUISITION (PRODUCTION)					
PROPOSED LETTING (T.I.P.)					
PROPOSED LETTING (PRODUCTION)	2-00	PY	4-99	PY	9-98
EST. COMP. DATE (T.I.P.)	11-01		11-00		5-02
ESTIMATED R/W COST / UTILITY COST					
ESTIMATED CONSTRUCTION COST	\$ 14,500,000	\$ 18,800,000	\$ 11,900,000	\$ 17,000,000	\$ 21,300,000

