


R-2560

ALAMANCE, CASWELL & ROCKINGHAM COUNTIES

NC 87

PROJECT  
BREAKDOWN  
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN



	COMPLETE				
I.D. NO. / D.S.R. NO.	R-2560 DB	R-2560 DA	R-2560 C	R-2560 B	R-2560 A
STATE PROJECT NO. (P.E.)	8.1470501	8.1470501	8.1470501	8.1470501	8.1470501
PROJECT ENGINEER	ALLEN	J. MOORE	J. MOORE	J. MOORE	J. MOORE
PROJECT DESCRIPTION	FROM SR 2594 (HOLIDAY LOOP RD.) TO US 29 IN REIDSVILLE	FROM NC 150 E. OF WILLIAMSBURG TO SR 2594 (HOLIDAY LOOP RD.)	FROM SR-1159 IN CASWELL COUNTY TO NC-150 EAST OF WILLIAMSBURG IN ROCKINGHAM COUNTY	FROM SR-1575 IN ALAMANCE COUNTY TO SR-1159 IN CASWELL COUNTY	FROM SR- 1547 TO SR-1575
COUNTY / DIVISION	ROCKINGHAM/DIV 7	ROCKINGHAM/DIV 7	CASWELL AND ROCKINGHAM/DIV7	ALAMANCE AND CASWELL/DIV 7	ALAMANCE/DIV 7
LENGTH	1.07 MI.	4.13 MI.	3.92 MI.	5.11 MI.	4.42 MI.
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY
REMARKS					
BEGIN R/W ACQUISITION (T.I.P.)	10-97	PY	PY	PY	PY
BEGIN R/W ACQUISITION (PRODUCTION)					
PROPOSED LETTING (T.I.P.)	10-99	PY	PY	PY	PY
PROPOSED LETTING (PRODUCTION)					
EST. COMP. DATE (T.I.P.)	5-01				
ESTIMATED R/W COST	\$550,000	\$3,100,000	\$3,500,000	\$3,500,000	\$4,400,000
ESTIMATED CONSTRUCTION COST	\$2,400,000	\$14,200,000	\$15,200,000	\$16,200,000	\$18,900,000



R-2560