


R-2123 MECKLENBURG COUNTY

Eastern Charlotte Loop

PROJECT BREAKDOWN MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

	COMPLETE	COMPLETE	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	R2123-CE	R2123-CD	R2123-AD	R2123-AE
STATE PROJECT NO. (P.E.) / WBS#	34379	8.U671607	8.U671619	
PROJECT ENGINEER	THOMAS	SYKES	BLEVINS	THOMAS
PROJECT DESCRIPTION	I-85 INTERCHANGE	NC 49 FROM WEST OF SR 2800 TO EAST OF SR 2808	NC 218 INTERCHANGE	PAVING OF NC 51 RAMPS
COUNTY / DIVISION	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	
LENGTH	0.65 MILES	1.2 MILES	1.148 MILES	
TYPE OF CONTRACT				
REMARKS	DESIGN BY CONSULTANT	TO BE LET WITH R-2215	TO BE LET WITH R-2123 AC	
BEGIN R/W ACQUISITION (T.I.P.)	4-92	10-92	5-97	
BEGIN R/W ACQUISITION (PRODUCTION)				
PROPOSED LETTING (T.I.P.)	FY-15	9-94	9-99	5-04
PROPOSED LETTING (PRODUCTION)				
EST. COMP. DATE (T.I.P.)		7-97	1-04	9-04
ESTIMATED R/W COST / UTILITY COST			\$ 2,400,000	
ESTIMATED CONSTRUCTION COST	\$ 80,000,000	\$ 5,300,000	\$ 6,400,000	\$ 400,000



	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	R2123-CB	R2123-CA	R2123-CC	R2123-BB	R2123-BA	R2123-AC	R2123-AB	R2123-AA	
STATE PROJECT NO. (P.E.)	8.U671605	8.U671607	8.U671610	8.U671615	8.U671614	8.U671613	8.U671612	8.U671611	
PROJECT ENGINEER	SYKES	SYKES	THOMAS	THOMAS	BLEVINS	BLEVINS	BLEVINS	SYKES	
PROJECT DESCRIPTION	NORTH OF NC-49 TO S. OF I-85	NORTH OF NOR. & SOU. RY. TO N. OF NC-49	SOUTH OF SR-2802 (ROCKY RIVER CHURCH RD.) TO NC 49	SOUTH OF SR-2808 TO S. OF SR-2802 (ROCKY RIVER CHURCH RD.)	N. OF NC-51 TO S. OF SR2808 (CAMP STEWART RD.)	SOUTH OF NC-218 TO N. OF NC-51	SOUTH OF SR-1004 (LAWYERS RD.) TO S. OF NC-218	NORTH OF US-74 TO S. OF SR-1004 (LAWYERS RD)	
COUNTY / DIVISION	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	MECKLENBURG / 10 TH	
LENGTH	1.742 MILES	0.76 MILES	3.7 MILES	2.9 MILES	2.3 MILES	3.3 MILES	2.0 MILES	2.9 MILES	
TYPE OF CONTRACT									
REMARKS	DESIGN BY CONSULTANT	DESIGN BY CONSULTANT	DESIGN BY CONSULTANT		DESIGN BY CONSULTANT	DESIGN BY CONSULTANT	TO BE LET WITH AD DESIGN BY CONSULTANT		
BEGIN R/W ACQUISITION (T.I.P.)	4-92	11-92	11-92	8-97	11-96	12-96	8-96	5-95	
BEGIN R/W ACQUISITION (PRODUCTION)									
PROPOSED LETTING (T.I.P.)	5-96	3-95	9-99	10-99	1-00	9-99	4-98	6-97	
PROPOSED LETTING (PRODUCTION)									
EST. COMP. DATE (T.I.P.)	4-00	7-97	9-03	8-03	8-03	1-04	6-01	7-00	
ESTIMATED R/W COST / UTILITY COST	\$ 2,895,000	\$ 2,535,000	\$ 5,560,000	\$ 7,900,000	\$ 2,050,000	\$ 2,600,000	\$ 5,300,000	\$ 4,880,500	
ESTIMATED CONSTRUCTION COST	\$ 26,800,000	\$ 8,700,000	\$ 23,900,000	\$ 19,900,000	\$ 16,000,000	\$ 24,000,000	\$ 13,500,000	\$ 16,700,000	

R-2123