


# R-2241 PERSON COUNTY

## US 501

PROJECT  
BREAKDOWN  
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



R-2241

I.D. NO. / D.S.R. NO.	R-2241 A	R-2241 B	R-2241 C
WBS	34406	34406	34406
PROJECT ENGINEER	C. HOUSER	C. HOUSER	C. HOUSER
PROJECT DESCRIPTION	ROXBORO TO SOUTH OF SR 1602	SOUTH OF SR 1602 TO SR 1329	SR 1329 TO NORTH OF VIRGINIA STATE LINE
COUNTY / DIVISION	PERSON / DIV. 5	PERSON / DIV. 5	PERSON / DIV. 5
LENGTH	4.26 MILES	3.31 MILES	3.1 MILES
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY
REMARKS			
BEGIN R/W ACQUISITION (T.I.P.)	11-06	FY-15	PY
BEGIN R/W ACQUISITION (PRODUCTION)			
PROPOSED LETTING (T.I.P.)	FY-12	PY	PY
PROPOSED LETTING (PRODUCTION)			
EST. COMP. DATE (T.I.P.)			
ESTIMATED R/W COST	\$ 4,600,000	\$ 5,820,000	\$ 3,400,000
ESTIMATED CONSTRUCTION COST	\$ 24,900,000	\$ 20,400,000	\$ 19,200,000

