


R-2501 RICHMOND COUNTY

US 1

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



R-2501

I.D. NO. / D.S.R. NO.	R-2501 A	R-2501 BA	R-2501 BB	R-2501 BC	R-2501 C
WBS	34437	34437	34437	34437	34437
PROJECT ENGINEER	THOMAS	THOMAS	THOMAS	THOMAS	C. HOUSER
PROJECT DESCRIPTION	SOUTH CAROLINA STATE LINE TO SR 1104	SR 1104 TO US 74 BYPASS	US 74 BYPASS TO US 74 BUSINESS	US 74 BUSINESS TO 2K NORTH OF SR 1606	2K NORTH OF SR 1606 TO SR 1001
COUNTY / DIVISION	RICHMOND / DIV. 8	RICHMOND / DIV. 8	RICHMOND / DIV. 8	RICHMOND / DIV. 8	RICHMOND / DIV. 8
LENGTH	5.089 M	5.282 M	4.070 M	6.209 M	3.424 M
TYPE OF CONTRACT					
REMARKS					
BEGIN R/W ACQUISITION (T.I.P.)	PY	PY	FY-11	FY-11	FY-11
BEGIN R/W ACQUISITION (PRODUCTION)					
PROPOSED LETTING (T.I.P.)	PY	PY	FY-14	FY-14	FY-13
PROPOSED LETTING (PRODUCTION)					
EST. COMP. DATE (T.I.P.)					
ESTIMATED R/W COST	\$ 4,500,000	\$ 1,700,000	\$ 2,500,000	\$ 2,960,000	\$ 3,400,000
ESTIMATED CONSTRUCTION COST	\$ 25,700,000	\$ 40,500,000	\$ 67,700,000	\$ 83,600,000	\$ 12,200,000

