


R-2809 WAKE COUNTY

NC 98 - WAKE FOREST BYPASS

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



R-2809

	LET	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	R-2809 A	R-2809 B	R-2809 C
WBS	34503	34503	34503
PROJECT ENGINEER	J. MOORE	J. MOORE	J. MOORE
PROJECT DESCRIPTION	WEST OF SR 1923 TO US 1	US 1 TO US 1A	US 1A TO EAST OF SR 2053
COUNTY / DIVISION	WAKE / DIV. 5	WAKE / DIV. 5	WAKE / DIV. 5
LENGTH	1.429 MILES	1.41 MILES	2.0 MILES
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY
REMARKS		INCLUDES INTERCHANGE AT US 1	
BEGIN R/W ACQUISITION (T.I.P.)	6-05	10-01	11-99
BEGIN R/W ACQUISITION (PRODUCTION)			
PROPOSED LETTING (T.I.P.)	1-08	11-03	4-02
PROPOSED LETTING (PRODUCTION)			
EST. COMP. DATE (T.I.P.)	6-10	10-06	1-05
ESTIMATED R/W COST	\$ 3,100,000	\$ 2,900,000	\$ 3,750,000
ESTIMATED CONSTRUCTION COST	\$ 16,900,000	\$ 24,500,000	\$ 11,300,000

