

R-2303

CUMBERLAND-SAMPSON-DUPLIN COUNTIES

PROJECT BREAKDOWN MAP

NC 24

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



I.D. NO. / D.S.R. NO.	R-2303 A	R-2303 B	R-2303 C	R-2303 D	R-2303 E	R-2303 F
STATE PROJECT NO. (P.E.)	BT280802	BT280802	BT280802	BT280802	BT280802	BT280802
PROJECT ENGINEER	LOVERING	MOORE	MOORE	MOORE	MOORE	MOORE
PROJECT DESCRIPTION	0.9 MILES WEST OF SR 1006 TO SR 1853	SR 1853 TO SR 1404	SR 1404 TO SR 1303	SR 1303 TO US 421/US 701/ SR 1296	US 421/US 701/SR 1296 TO EAST OF SR 1935	EAST OF SR 1935 TO I-40
COUNTY / DIVISION	CUMBERLAND / DIV. 6	CUMB.-SAMPSON / DIV. 6-3	SAMPSON / DIV. 3	SAMPSON / DIV. 3	SAMPSON / DIV. 3	SAMPSON-DUPLIN / DIV. 3
LENGTH	6.8 MILES	6.9 MILES	7.0 MILES	6.5 MILES	4.8 MILES	9.8 MILES
TYPE OF CONTRACT				TURNKEY	TURNKEY	TURNKEY
REMARKS						
BEGIN R/W ACQUISITION (T.I.P.)						
BEGIN R/W ACQUISITION (PRODUCTION)	FY-09	FY-10	FY-10	FY-10	PY	PY
PROPOSED LETTING (T.I.P.)						
PROPOSED LETTING (PRODUCTION)	FY-11	FY-13	FY-12	FY-12	PY	PY
EST. COMP. DATE (T.I.P.)						
ESTIMATED R/W COST	\$ 14,100,000	\$ 11,200,000	\$ 11,400,000	\$ 17,800,000	\$ 7,250,000	\$ 13,900,000
ESTIMATED CONSTRUCTION COST	\$ 48,300,000	\$ 55,000,000	\$ 52,000,000	\$ 64,100,000	\$ 26,400,000	\$ 109,000,000



R-2303