

PROJECT SCHEDULE

Summer 2006

Selection of Alternatives for Detailed Study

Spring 2010

Draft Environmental Impact Statement

Fall 2010

Select Preferred Alternative

Fall 2011

Final Environmental Impact Statement

Post Year*

Right of Way

**Right-of-Way acquisition and construction for this project are not included in NCDOT's 2009-2015 Transportation Improvement Program (TIP). This means that funding will be set aside in the future, and right-of-way acquisition will begin after 2015.*

[NC109 Improvements Website](#)