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Brunswick County CTP Schedule

Start of Study Letter.........cooovevvevieiiecieecee e February 2, 2006
Planning Initiatives Meeting ...........cccceeeveveeveeinnenn, April 28, 2006
Project Initiation w/ County ..........ccccoceevvveveeiinecnnenn, July 17, 2006
Formation of Steering Committee.............cccccvveuneee. August 2006
1% Meeting of Steering Committee............c.coc.vvn.e. August 25, 2006
Develop Public Participation Plan .............c.cccecue.ee. September 2006
Initial Stakeholder Involvement* ........................ September 26, 2006
Data ColleCtion.........ccccvvviiiiieiiese e October 2006
Steering Committee Meeting.........cccccevvvviveniieennnn. November 16, 2006
Data ANAlYSIS ..oocvveieiiece e December 2006
Steering Committee Meeting.........cccccevvevviveniieennen. February 15, 2007
Development of Alternatives...........cccocevvveieecinenne. March 2007
Steering Committee Meeting.......c.ccccevcveviveinennnnns May 17, 2007
Phase 2 Land Use Plan.........cccccovoeiiiennnciienen, June 2007
Steering Committee Meeting.........cccccevvvevivveineennen. August 16, 2007
Recommended Plan..........c.cccoovvevieiie e, September 2007
Public WOrksShops ........cccccveveiiieiie e, October 29, 2007
November 1, 2007
Draft CTP Developed.........cccoooeiiniiniienieeeeieee December 2007
Plan Adoption (Degan) ........ccceevvivrieinennen e, December 2007
Steering Committee Meeting...........ccccevvevvevneennnn. April 30, 2008
Steering Committee Meeting.........ccccevvvvvivvniiennnen. June 10, 2008
Public WOrkshop ........cccvveiieiieiiiniecc e, July 2008
Steering Committee Meeting.........ccccevvevivniieennnn. August 2008
Revised Draft CTP .......ccccvvvieiiece e, August 2008
Plan Adoption (completed) .........ccoevvvviiiieenieecnene, October 2008
CTP Documentation...........ccoceevereenenreeseenieseeniesnns December 2008

June 12, 2008



