PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

A-10 BUNCOMBE & MADISON COUNTIES sEEodssm

US 19-23 MAP

COMPLETE
.D. NO. 7 D.S.R. NO. A-10 CA
STATE PROJECT NO. (P.E.) 8784240 1
PROJECT ENGINEER SPEER

.3 MILE_NORTHEAST OF US 19
PROJECT DESCRIPTION 70 TENN. STATE LINE AT SAMS GAP
COUNTY / DIVISION MADISON / DIV. I3
LENGTH 9.113 Miles
TYPE OF CONTRACT
REMARKS PAVING OF A-10 C & D,

INCLUDES K-3304

BEGIN R/W_ACQUISITION (T.LP.)
BEGIN R/W _ACQUISITION (PRODUCTION)

PROPQSED LETTING (T.LP.) 7-01
PROPOSED LETTING (PRODUCTION)
EST. COMP. DATE  (T.LP.) 5-04
ESTIMATED R/W COST

\ ESTIMATED CONSTRUCTION COST $ 40,000,000
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COMPLETE COMPLETE COMPLETE COMPLETE
.D. NO. 7/ D.5.R. NO. A-10 AA A-10 AB A-10_AC A-10 BA A-10 BB A-10 C A-10 D
STATE PROJECT NO. (P.E./ WBS * 32573 32573 32573 87842401 8784240 1 87842401 87642401
PROJECT ENGINEER SPEER SPEER SPEER Z. SMITH Z. SMITH SPEER SPEER
SOUTH OF SR 2148 IN 3 MILE NORTHEAST OF | SR 1318 AT LAUREL
NORTH OF 1-240 SR 2207 TO MADISON NORTH OF NC 213 TO
PROJECT DESCRIPTION US 25 TO SR 2207 BUNCOMBE COUNTY TO US 19 TO SR1318 AT | CREEK TO TENN. STATE
T0 US 25 COUNTY LINE NORTH OF NC 213 NORTHEAST OF US 19 LAUREL CREEK LINE AT SAMS GAP
COUNTY 7 DIVISION BUNCOMBE / DIV, 13 BUNCOMBE / DIV. 13 BUNCOMBE / DIV. 13| BUNCOMBE-MADISON/ 13 MADISON 7 DIV. 13 MADISON / DIV. 13 MADISON / DIV. 13
LENGTH 8.51 Miles 2.59 Miles 3.80 Miles 2.975 Miles 1.762 Miles 6.08 Miles 2.98 Miles
TYPE OF CONTRACT TURNKEY TURNKEY CRADING & STRUCTLRES | GRADING & STRUCTURES
REMARKS CONTRACTOR: TAYLOR & CONTRACTOR: CONTRACTOR:
MURPHY CONSTRUCTION CO. GILBERT SOUTHERN WRIGHT BROTHERS
BEGIN R/W_ACOUISITION _(T..PJ Py PY PY 10-92 5-54 2-95 5-94
BEGIN R/W_ACOUISITION _(PRODUCTION)
PROPOSED LETTING _(T.LP) PY PY Py 5-33 556 556 12-97
PROPOSED LETTING _(PRODUCTIOND
EST. COMP. DATE (T.LP.) 7-9% 7-99 12-01 12-01
ESTIMATED R/W COST / UTILITY COST $ 1,000,000 $ 500,000 $ 500,000 $ 1,250,000 $ 2,485,000 $ 4,330,000 $ 800,000
[ESTIMATED CONSTRUCTION COST $ 54,300,000 $ 58,600,000 $ 23,000,000 $ 13,500,000 $ 11,500,000 $ 121,500,000 $ 55,800,000

UPDATED - 2/6/09




