PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN
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I1.D. NO. / D.S.R. NO. R-2307 A R-2307 B R-2307 C
STATE PROJECT NO. (P.E.) / WBS= 37944 37944 34944
PROJECT ENGINEER J. MOORE J. GOODNIGHT J. GOODNIGHT

PROJECT DESCRIPTION

NC 27 IN LINCOLNTON TO RELOCATED
NC 16 (R-2206)

RELOCATED NC 16 (R-2206) TO SR 1902

SR 1902 IN CATAWBA CO.TO
I-77 IN IREDELL CO.

COUNTY / DIVISION

CATAWBA / DIVSION 12

LINCOLN / DIVSION 12
I

CATAWBA-IREDELL / DIVSION 12
5.5

LENGTH . MI. I
TYPE OF CONTRACT TURNKEY TURNKEY TURNKEY
REMARKS

BEGIN R/W ACQUISITION (T.LP.) PY PY FY-14
BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) PY PY PY
PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

ESTIMATED R/W COST / UTILITY COST $ 3,000,000 $ 6,900,000 $ 3,800,000

LESTIMATED CONSTRUCTION COST

$ 217,600,000

$ 32,000,000

$ 23,600,000

UPDATED -  2/6/09




