PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-2510

US 17 — Washington Bypass

BEAUFORT COUNTY
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LET LET
1.0. NO. / D.S.R. NO. R-2510A R-25108 R-2510C
STATE PROJECT NO. (P.E.)
PROJECT ENGINEER C. HOUSER THOMAS THOMAS
PROJECT DESCRIPTION SOUTH OF SR 1127 (POSSUM TRACK RD.) TO SOUTH OF SR 1149 (PRICE RD.) TO US 17 US_ I7 SOUTH OF SR 1536 (HAMILTON
SOUTH OF SR 1149 (PRICE RD.) SOUTH OF SR 1536 (HAMILTON BEACH ROAD) BEACH RD.) TO NORTH OF NC IT1
COUNTY / DIVISION BEAUFORT / DIV 2 BEAUFORT / DIV 2 BEAUFORT / DIV 2
LENGTH 4.0 MILES 6.1 MILES 4.85 MILES
TYPE OF CONTRACT TURNKEY TURNKEY TURNKEY
REMARKS DESIGN-BUILD PROJECT
BEGIN R/W _ACQUISITION (T.LP.) 3-05 1-06 6-07
BEGIN R/W _ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) 12-07 1-06 FY-10
PROPOSED LETTING (PRODUCTION)
EST. COMP. DATE (T.LPJ) 9-10 1-10
ESTIMATED R/W COST $7,660,000 $ 17,300,000 $4,300,000
ESTIMATED CONSTRUCTION COST $19,000,000 $220,900,000 $28,400,000
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