PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.
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1.D. NO. 7 D.S.R.NO. R-2513 A R-2513 B R-2513 C R-2513 D R-2513 E
STATE PROJECT NO. (P.E.) 35497. 1.1 35497. 1.1 35497. 1.1 35497. 1.1 35497. 1.1
PROJECT ENGINEER B. MOORE B. MOORE B. MOORE B. MOORE B. MOORE
NC 43 TO SR 1438 (SPRUILL TOWN ROAD)TO | TO SR 1637 (MILL POND ROAD)TO SR 1646 (MILL ROAD) TO SR 1130 (C. C.ROAD) TO

PROJECT DESCRIPTION

SR 1438 (SPRUILL TOWN ROAD)

SR 1637 (MILL POND ROAD)

SR 1646 (MILE ROAD)

SR 1130 (C.C. ROAD)

SR 1127 (POSSUM TRACK ROAD)

COUNTY / DIVISION

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN-BEAUFORT / DIV. 2

LENGTH 1.9 MILES 3.2 MILES 2.2 MILES 4.0 MILES 3.9 MILES
TYPE OF CONTRACT TURNKEY TURNKEY TURNKEY TURNKEY
REMARKS

BEGIN R/W ACQUISITION (T.LP.) PY PY PY PY PY
BEGIN R/W_ACQUISITION (PRODUCTION)

PROPQOSED LETTING (T.LP.) PY PY PY PY PY
PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

ESTIMATED R/W COST $ 200.000 $ 18,600,000

ESTIMATED CONSTRUCTION COST

$ 7,200,000

$ 13,900,000

$ 9,800,000

$ 16,600,000

$ 16,400,000
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