PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.
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YANCEY
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YANCEY COUNTIES

PROJECT
BREAKDOWN
MAP

LET LET
1.0. NO. / D.S.R. NO. R-2518 A R-2518 B
WBS 34445 34445
PROJECT ENGINEER B. MOORE TAYLOR

PROJECT DESCRIPTION

1-26/US 23 TO THE YANCEY COUNTY LINE

YANCEY COUNTY LINE TO SR

COUNTY / DIVISION

MADISON / DIV. I3

YANCEY / DIV. 13

LENGTH 6.4 MILES 7.4 MILES
TYPE OF CONTRACT TURNKEY TURNKEY
REMARKS R-2518 A AND|B LET TOGETHER

BEGIN R/W ACQUISITION (T.LP.) 3-05 3-05

BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) Q7-08 07-08

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.)

10-12

ESTIMATED R/W / UTILITY COST

$ 2,200,000

$ 3,000,000

ESTIMATED CONSTRUCTION COST

$ 124,000,000

UPDATED - 1/2/09




