PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

R-2220 DAVIDSON & RANDOLPH COUNTIES nggﬁgg@w

AP
US-64

</ DAVIDSON COUNTY

Lexington \ \ RANDOLPH COUNTY

R-2220

2260
COMPLETE
.0 NO. 7 D.5.R. NO. R2220 A R2220 B R2220 C R2220 D R2220 E
WBS 34394 54394 34394 34354 34394
PROJECT ENGINEER D.B. WATERS GOODNIGHT GOODNIGHT GOODNIGHT GOODNIGHT
US 64 FROM 1-85 BYP

PROJECT DESCRIPTION -85 BUS IN LEXINGTON TO RSB US 64 FROM NC 109 US 64 FROM SR 1403 INTERCHANGE AT US 64

1-85 BYP EAST OF LEXINGTON e T0 SR 1409 TO US 220 IN ASHEBORO AND NC 43 IN ASHEBORO
COUNTY 7 DIVISION DAVIDSON 7 DIV. 9 DAVIDSON / DIV, 9 DAVIDSON - RANDOLPH 7 DIV. 9 RANDOLPH / DIV.8 RANDOLPH / DIV.8
LENGTH 3.3 MILES 5.26 MLES 7.92 MILES 9.34 MILES
TYPE OF CONTRACT TURNKEY TURNKEY
REMARKS DSOS e O o 2220 A R/W UNDER R-2220 FOR B,C,D & E
BEGN R/W_ACQUISITION (T.LP.) 12-94 By
BEGN R/W_ACQUISITION _(PRODUCTION)
PROPOSED LETTING _(T.LP.) 555 PY PY PY PY
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE (T.LP.) 2-97
ESTIMATED R/W COST $ 17,500,000
ESTIMATED CONSTRUCTION COST $ 8,900,000 $ 22,200,000 $ 36,200,000 \ $40,500,000 $ 7.400.000

UPDATED -  9/22/08




