PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-2009

CABARRUS

Kannapolis Westside Bypass
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COMPLETE COMPLETE
I.D. NO. 7/ D.S.R. NO. U-2009 A u-2009 B U-2009 C
STATE PROJECT NO.(P.E.) / WBS* 34712 34712 34712
PROJECT ENGINEER BREW BREW BREW

PROJECT DESCRIPTION

.47 MILE SOUTH OF 1-85 TO NC 73

NC 73 TO NC 136

NC 136 TO SR 1616 (TUCKASEEGEE ROAD)

COUNTY / DIVISION

CABARRUS / DIV. 10

CABARRUS / DIV. 10

CABARRUS / DIV. 10

LENGTH 1.7_MILES 4.1 MILES 1.2 MILES
TYPE OF CONTRACT

REMARKS LETTING UNDER U-2009 AB

BEGIN R/W ACQUISITION (T.LP.) 2-97 9-99 PY
BEGIN R/W _ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) 8-99 12-03 PY
PROPQSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) 7-02 8-07

ESTIMATED R/W / UTILITY COSTS $ 3,460,000 $ 4,619,000 $ 1,500,000
ESTIMATED CONSTRUCTION COST $ 13,900,000 $ 15,800,000 $ 5,200,000

UPDATED - 1/21/09




